

Agenda Item: 3B-4

**PALM BEACH COUNTY
BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY**

Meeting Date: September 13, 2011 Consent Regular
 Workshop Public Hearing

Department:

Submitted By: Clerk & Comptroller

Submitted For: Finance/Board Services

I. EXECUTIVE BRIEF

Motion and Title:

Staff recommends motion to receive and file change orders, work task orders, minor contracts, final payments and other items approved by the Contract Review Committee and by the department heads for the Engineering Department; Facilities Development and Operations; Water Utilities Department; Environmental Resources Department; and the Department of Airports during June 2011.

Background and Justification:


These revisions are being submitted as directed by Resolution R-96-230 for Board of County Commissioners' Administrative Code Policy 307.03, Construction Change Orders and PPM CW-F-050.

Attachments:

Summaries, as provided by the Office of Financial Management & Budget.

Recommended by: Shannon Ramsey-Chessman 8/23/11
Shannon Ramsey-Chessman, Chief Operating Officer - Finance Date

Approved by: N/A
Assistant County Administrator Date



Office of
Financial Management & Budget
Contract Development & Control

P.O. Box 1989
West Palm Beach, FL 33402-1989
(561) 355-4150
FAX: (561) 355-3675
www.pbcgov.com



**Palm Beach County
Board of County
Commissioners**

Karen T. Marcus, Chair

Shelley Vana, Vice Chair

Paulette Burdick

Steven L. Abrams

Burt Aaronson

Jess R. Santamaria

Priscilla A. Taylor

County Administrator

Robert Weisman

*"An Equal Opportunity
Affirmative Action Employer"*

printed on recycled paper

RECEIVED
2011 AUG -1 PM 12:24

BOARD OF COUNTY COMMISSIONERS
FINANCE

**INTER-OFFICE COMMUNICATION
PALM BEACH COUNTY**

DATE: July 29, 2011
TO: Honorable Karen T. Marcus, Chair, and Members of the Board of
County Commissioners
FROM: Irwin L. Jacobowitz, Director
OFMB/Contract Development & Control
RE: Contract Activity Report for the Month of June, 2011

In accordance with Countywide PPM# CW-F-050, this report is submitted to Board Members and the Clerk's Finance Department for informational purposes.

The enclosed package summarizes all items in relation to construction and design/consulting work approved by the Contract Review Committee and by the applicable Lead Departments during the month of June, 2011.

If you have any questions pertaining to this report, feel free to contact me at 355-4150.

ILJ:acs
Enclosures

cc: Stephen Weiss, Financial Services Manager (w/o enclosures)
Judith Crosbie, Minutes & Records Supervisor (w/enclosures)
File

**THE FOLLOWING CONSTRUCTION CONTRACT FINAL PAYMENTS WERE APPROVED BY
THE CONTRACT REVIEW COMMITTEE DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	ORIGINAL CONTRACT AMOUNT	COMPLETED CONTRACT AMOUNT
1	Project #1997511A-C Seminole Pratt Whitney Road, Phase 1, from SR-80 to So. of Okeechobee Boulevard Engineering & Public Works District #6	Hardness, Inc. 02009-0886	\$1,864,859.45	\$1,905,225.13
2	Project #2006600 George Bush Boulevard Bridge over Intracoastal Waterway Engineering & Public Works District #4	Bridgeline Foundation, Inc. 02010-0901	\$1,035,805.24	\$1,153,372.46
3	Project #2005126 Coconut Road Paving & Drainage Improvements Engineering & Public Works District #3	Construction, Inc. 02010-0901	\$274,874.50	\$285,200.00
4	Project #03-169 Lake Region Wellfield Improvements Water Utilities District #6	P2010	\$5,026,000.00	\$5,026,259.22

**THE FOLLOWING ITEMS WERE APPROVED BY THE FACILITIES DEVELOPMENT & OPERATIONS DEPARTMENT
OR THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #03212 North County Library Facilities Development & Operations District #1	Catalina Construction, Ltd R2003-1543	Final	\$36,000.00
2	Project #10208 Libraries Automated Book Sorters - Phase II Facilities Development & Operations District #Countywide	Catalina Construction, Ltd R2007-1317	18	\$150,472.00
3	Project #06213 Video Visitation System - Phase 3A Facilities Development & Operations District #6	AT&T Corp R2009-0089	Final	\$30,202.87
4	Project #06213 Video Visitation System - Phase 3B Facilities Development & Operations District #6	AT&T Corp R2009-0109	Final	\$89,222.08
5	Project #10204-PA Property Appraiser Renovation Facilities Development & Operations District #1	Heery Project Construction Co, Inc R2007-1506	Final	\$16,806.52
6	Project #08204 State Attorney/Public Defender/Judicial Center Hurricane Hardening Facilities Development & Operations District #7	The Webb Company, Inc R2007-1405	Final	\$1,154,466.46

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATION WAS APPROVED BY THE
CONTRACT REVIEW COMMITTEE DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA #	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #2004516A Belvedere Road and Haverhill Road Intersection Improvements Engineering & Public Works Districts #2, #6	Kimley-Horn and Associates, Inc. R2006-0170	2	\$54,950.02	Prepare final construction plans; Survey, geotechnical, permit fees, reprographics.
2	Project #10-072 Distribution System Security Enhancement Program Pilot Test of Distribution System Security Monitoring Technologies Water Utilities District #Countywide	Cardillo Engineers, Inc. R2011-0630	2	\$98,900.00	Perform pilot testing of distribution system security monitoring technologies.
3	Project #11206 PBSO Headquarters Renovations Facilities Development & Operations District #2	Leo A. Daly R2011-0112	3	\$80,370.00	Review of programming documents to evaluate if programmed areas will properly fit/align within the existing three floors of facility while maintaining the desired adjacencies.
4	Project #11201 Riverbend Park Entrance Improvements Facilities Development & Operations District #1	Corzo-Castella-Carballe Thompson Salinas P/A R2007-1812	3	\$99,151.86	Design and permitting services.
5	Project #N/A 2011 Regional Monitoring - Beach Profiles and Ebb Shoal Surveys Environmental Resources Management District #Countywide	Applied Technology & Management, Inc. R2010-1296	1296-03	\$60,112.59	Conduct and prepare surveys and provide data.

**THE FOLLOWING ITEMS WERE NOT REPORTED TO CONTRACT DEVELOPMENT & CONTROL
IN TIME FOR THE PREVIOUS 2011 REPORTS**

	PROJECT	CONTRACTOR	CSA OR CO #	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #2010ERM05 Pine Glades Natural Area Seepage Barrier Environmental Resources Management District #1	Arbor Tree & Land Inc. dba ATM Diversified Industries R2011-0056	1	\$38,962.50	Liner Material adjustments and alterations; Hydroseed for soil stabilization along constructed berm.
2	Project #N/A Dubois Park Redevelopment - Electrical Engineering Environmental Resources Management District #1	Hillers Electrical Engineering, Inc. R2008-0532	ERM11-07	\$30,894.00	Electrical engineering design and construction supervision services.
3	Project #N/A South Lake Worth Inlet Environmental Resources Management District #4	Applied Technology & Management Inc. R2010-0216	ATM-01A	\$2,696.52	Professional services to calculate the material within the revised Sand Trap boundary.
4	Project #10204-T Tax Collector Renovation Facilities Development & Operations District #1	Heard Brothers Construction Co. Inc. R2007-1506	1	\$-0-	Numerous additions and modifications; Reduce construction contingency.
5	Project #10204-T Tax Collector Renovation Facilities Development & Operations District #1	Heard Brothers Construction Co. Inc. R2007-1506	2	\$29,345.02	Numerous additions and modifications; Contract time extension of 19 days.
6	Project #10204 Property Appraiser Renovation Facilities Development & Operations District #1	Heard Brothers Construction Co. Inc. R2007-1506	3	(\$2,548.20)	Project reconciliation - remove contingency from contract.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #2004-057 South Lake Worth Inlet Projects Facilities Development & Operations District #5	Lucas Marine Construction, LLC R2009-0299	14	(\$97,600.00)	\$7,010,000.00	\$7,348,401.69	Reduction for liquidated damages associated with late substantial completion at the sand Transfer Plant.
2	Project #2003511 Hypoluxo Road from Jog Road to Military Trail Engineering & Public Works District #3	Hubbard Construction Company R2009-1061	6	\$-0-	3,590,411.76	3,700,756.60	Contract time extension of 31 days.
3	Project #1998504 Lyons Road/Glades Road to Yamato Road Engineering & Public Works District #5	American Engineering & Development Corporation R2009-0261	8	\$63,290.00	\$5,640,527.74	\$5,920,401.06	Additional cost associated with the installation of proposed storm drain between Sta. 11+00 & Sta. 34+00 due to unanticipated cap rock excavation, dewatering, and providing suitable backfill; Contract time extension of 31 days.
4	Project #1998504 Lyons Road/Glades Road to Yamato Road Engineering & Public Works District #5	American Engineering & Development Corporation R2009-0261	9	\$56,254.25	\$5,640,527.74	\$5,976,655.31	Stock pile and dispose excavated cap rock at proposed retention lake; Contract time extension of 24 days.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE CONTRACT REVIEW COMMITTEE
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CO #	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
5	Project #2009ERM04 Juno Dunes Natural Area Environmental Restoration and Public Use Facilities Environmental Resources Management District #1	Murray Logan Construction, Inc. R2010-1049	6	\$21,980.94	\$2,152,856.00	\$2,160,100.84	Increased cost for excavation, chinking stone, boardwalk, disposal of excavated material; Decreased cost for armor stone, sidewalk, disposal of excavated material by barge, move existing rock on-site.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
1	Project #07496 Demo - 910 Evernia District #7	The BG Group, LLC R2008-1055	11-010	\$116,229.20	Demolition of: Concrete block structure; Add'l loads of trash; Freon devacuation; Fluorescent tube; Imported fill; Permit.
2	Project #11332.02 Lantana Health - Parking Lot Maintenance - Add'l Striping District #3	Sisca Construction Services, LLC R2010-0803	11-121	\$905.53	Additional striping.
3	Project #11443 EOC - Lightning Protection Repairs District #2	Sisca Construction Services, LLC R2010-0803	11-113	\$4,444.50	Repairs to and recertification of existing lightning protection system.
4	Project #11523 Belle Glade Health - Lobby A/V Equipment District #6	Robling Architecture Construction, Inc. R2010-0802	11-120	\$5,322.13	Renovations installation of A/V equipment.
5	Project #11471 EOC - ISS Receptacles District #2	HA Contracting Corp. R2010-0804	11-119	\$7,192.02	Provide and install new conduit, wiring and receptacles for ISS equipment.
6	Project #11495 Belle Glade Health - Emergency Circuit Identification District #6	Joe Schmidt Construction, Inc. R2006-2217	11-008	\$4,950.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to label and identify all emergency circuits, install receptacles and face plates on all lighting on emergency generator.
7	Project #11495A Belle Glade Health - Emergency Circuit Identification - Add'l District #6	Joe Schmidt Construction, Inc. R2006-2217	11-009	\$13,830.00	Additional material and labor necessary and reasonably incidental to label and identify breakers and circuits on generator.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
8	Project #10418B WUD SROC Bldg K Lab - Air Handler Replacement - Add'l District #5	Farmer & Irwin Corporation R2010-0066	11-022	\$20,878.00	Material, labor, supervision, permits and supplies necessary to relocate seven (7) VAV to location that will allow for a breakaway ceiling service access required by NEC and Florida Building Code.
9	Project #11536 Special Care Unit - Hurricane Prep 2011 District #6	Tecta America South Florida, Inc. R2010-1995	11-032	\$1,650.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to clear roof of vegetation, patch, repair and seal necessary areas.
10	Project #10708B WUD #5 Customer Services Bldg - Metal Roof Replacement - Add'l District #1	Roofing Concepts Unlimited/Florida, Inc. R2010-1997	11-034	\$39,783.27	Additional material, labor, supervision, permits and supplies necessary to repair existing unforeseen deck deflection and irregularities at eaves and valley.
11	Project #10513B SA/PD - Roof Replacement (Install Two Retrofit Drains) District #7	Roof Authority, Inc. R2007-1301	11-033	\$1,875.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to furnish and install retro-drains and flashing.
12	Project #11513 Govt Center Chambers - Revise Well Wall District #7	M.A.C. Construction, Inc. R2010-0776	11-123	\$3,511.23	Provide new casework wall in BCC chamber to match existing conditions.
13	Project #11564 Morikami Museum - Sidewalk Replacement District #5	Andrea Construction R2006-2214	11-008	\$1,725.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to replace damaged sidewalk creating safety hazard.
14	Project #10616.01 S County Regional Park - Docks - Add'l Work District #5	Holt Contractors, Inc. R2010-0750	11-118	\$7,681.40	Installation of additional rip rap and bollards.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
15	Project #10732 EOC - Video Wall District #2	M.A.C. Construction, Inc. R2010-0776	11-122	\$119,116.74	Provide and install new Crestron audio/video system.
16	Project #07496B Demo - 901 Evernia Street, WPB District #7	The BG Group, LLC R2008-1055	11-011	\$128,644.40	Demolition of: Concrete block structure; Add'l loads of trash; Freon devacuation; Florescent tube; Imported fill; Permit.
17	Project #11335 Ocean Inlet Park - Restroom Renovations District #Not Provided	Sisca Construction Services, LLC R2010-0803	11-129	\$15,938.69	Provide scheduled repairs to restroom facilities.
18	Project #11334 South Inlet Park - Restroom Renovations District #4	Sisca Construction Services, LLC R2010-0803	11-128	\$26,286.06	Replace epoxy floor coating in men's and women's restrooms at South Inlet Park.
19	Project #11537 Pet Shelter - Hurricane Prep 2011 District #3	Tecta America South Florida, Inc. R2010-1995	11-035	\$1,650.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to remove debris from roof and reseal roof in preparation for hurricane season.
20	Project #11338 Caloosa Park - Restroom Renovations District #3	Sisca Construction Services, LLC R2010-0803	11-131	\$31,178.30	Provide renovations to existing restroom buildings.
21	Project #11515 MJC (Judicial Center) Courtroom 9B - Replace Doors District #7	M.A.C. Construction, Inc. R2010-0776	11-132	\$2,407.64	Provide new doors to match existing; remove and reinstall existing door hardware; Match existing finish.

**THE FOLLOWING ITEMS WERE APPROVED BY FACILITIES DEVELOPMENT & OPERATIONS
OR THE CONTRACT REVIEW COMMITTEE UNDER THE ANNUAL CONSTRUCTION PROGRAM (INCLUDING JOC)
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	WORK ORDER #	AMOUNT	DESCRIPTION
22	Project #11509 Dubois Park - Historical House District #1	Andrea Construction R2006-2214	11-010	\$39,665.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to repair/replace rotting wood, paint and install new A/C unit.
23	Project #10362C Central Detention Center (CDC) - A/C/ Unit Replacements - Add'l Work District #6	Kerney & Associates, Inc. R-2010-0069	11-024	\$17,056.00	Material, labor, supervision, permits and supplies necessary and reasonably incidental to install three smoke exhaust fans.
24	Project #11337 Carlin Park - Restroom Renovations District #1	Sisca Construction Services, LLC R2010-0803	11-130	\$9,237.91	Provide renovations to existing restroom buildings.

NOTE: The Master JOC Contracts are awarded on a Countywide Regional basis.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
1	Project #06213 PBC Jail Expansion Project - II Facilities Development & Operations District #6	Moss and Associates, LLC R2007-0031	158	\$-0-	\$565,536.00	\$104,000,311.27	Numerous additions and modifications to existing jail and main jail; Reduce construction contingency.
2	Project #PB09-4 Taxiway "F" Extension - Palm Beach International Airport Airports District #2	Rosso Paving & Drainage, Inc. R2010-0058	2	\$45,394.62	\$4,928,215.55	\$5,023,511.17	Numerous additions, deletions and modifications to taxiway "F".
3	Project #2008061 Westgate North Infrastructure Improvements, Phases 4, 5 & 6 Engineering & Public Works District #2	Ranger Construction Industries, Inc. R2011-0349	2	\$-0-	\$2,640,178.90	\$2,640,178.90	Contract time extension of seven days.
4	Project #1997511ABC1/2004507A Seminole Pratt Whitney Road/SR-80 to No. of Sycamore Drive and 110 th Avenue No. Berm/Persimmon Boulevard to 60 th Street No. Engineering & Public Works District #6	J. W. Cheatham, LLC R2010-1207	2	\$11,686.00	\$9,733,669.44	\$9,745,355.44	Remove cattails and regrade lake slopes of Callery Judge Pond; Apply Pest Emergent Herbicide.
5	Project #2004603 Lantana Road from High Ridge Road to Southbound I-95 Engineering & Public Works District #3	Rosso Paving & Drainage, Inc. R2011-0172	3	\$3,602.50	\$355,662.56	\$371,609.56	Mill existing FC-2 pavement as required: Additional temporary striping, additional M.O.T. and additional survey.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
6	Project #2005081/2005081-27 Lyons Road Pathway Improvements Engineering & Public Works Districts #2, #6	H & J Contracting, Inc. R2010-1204	3	\$9,657.89	\$344,048.01	\$458,183.05	Replace sidewalk to match crosswalk; Add aluminum handrail; Remove/replace drainage grates not cast for pedestrian traffic; Contract time extension of 15 days.
7	Project #022161A IA Office Relocation - 2300 Building Facilities Development & Operations District #2	Catalfumo Construction, Ltd. R2007-1217	1	(\$16,289.90)	\$193,382.00	\$177,092.10	Credit for buyout savings achieved.
8	Project #10206 West County Government Center N.W. Facilities Development & Operations District #6	Edens Construction Company, Inc. R2010-1954	1	\$4,163.00	\$931,852.00	\$936,015.00	Furnish and install one additional project sign and submit phasing plan to PZ&B; Adjust final elevations of existing utilities lids, grates and cleanouts.
9	Project #06213 PBC Jail Expansion Project - II Facilities Development & Operations District #6	Moss and Associates, LLC R2007-0031	161	\$-0-	\$565,636.00	\$104,129,142.81	Furnish and install solid HDPE divider screens between video visitation units and adjust electrical receptacles at Drug Farm Administration Building; Reduce construction contingency.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
10	Project #06213 PBC Jail Expansion Project - II Facilities Development & Operations District #6	Moss and Associates, LLC R2007-0031	162	\$-0-	\$565,636.00	\$104,129,142.81	Numerous additions and modifications; Reduce construction contingency.
11	Project #07216 Four Points Renovations Facilities Development & Operations District #2	Hedrick Brothers Construction Co., Inc. R2007-1506	13	\$46,765.45	\$79,060.00	\$9,860,446.31	Numerous additions and modifications.
12	Project #07216 Four Points Renovations Facilities Development & Operations District #2	Hedrick Brothers Construction Co., Inc. R2007-1506	14	\$46,225.18	\$79,060.00	\$9,906,671.49	Numerous additions and modifications.
13	Project #03-169 Lake Region Wellfield Improvements Water Utilities District #6	Pooler and Kent Company of Florida R2006-2314	4	(\$20,768.00)	\$5,026,000.00	\$4,521,259.32	Delete proposed work on Wells #1 and #3 minus material costs.
14	Project #08210 Fire Station No. 31 Facilities Development & Operations District #3	CAM Group, LLC R2010-1594	1	\$6,341.12	\$2,074,900.00	\$2,081,241.12	Various additions and deletions.
15	Project #03209 Main Library Renovations Facilities Development & Operations District #2	The Weitz Company, Inc. R2007-1105	5	\$33,089.00	\$24,555.00	\$2,362,255.00	Numerous additions and modifications.

**THE FOLLOWING CHANGE ORDERS WERE APPROVED BY THE LEAD DEPARTMENT
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CO#	INCREASE (DECREASE) AMOUNT	ORIGINAL AMOUNT	CUMULATIVE TOTAL AMOUNT	DESCRIPTION
16	Project #03209 Main Library Renovations Facilities Development & Operations District #2	The Weitz Company, Inc. R2007-1105	6	\$-0-	\$24,555.00	\$2,362,255.00	Numerous additions and modifications; Reduce construction contingency.
17	Project #2009ERM10 Dubois Park Redevelopment Environmental Resources Management District #1	Murphy Construction Company R2010-1129	2	\$40,915.63	\$1,757,848.54	\$2,142,094.42	Removal and replace wing wall north of Dubois Park's pedestrian bridge; Add Inspector General language to contract; Contract time extension of 30 days.
18	Project #2004510 Woolbright Road & I-95 Intersection Improvements Engineering & Public Works District #7	Ranger Construction Industries, Inc. R2011-0345	1	\$-0-	\$451,909.85	\$451,909.85	Contract time extension of 14 days.
19	Project #2006102 Belvedere Road & Pike Road Intersection Improvements Engineering & Public Works District #6	Community Asphalt Corp. R2010-1970	1	\$19,328.53	\$217,304.15	\$236,632.68	Demobilize and remobilize, and modify drainage system; Remove boulders and replace with clean fill.
20	Project #2006102 Belvedere Road & Pike Road Intersection Improvements Engineering & Public Works District #6	Community Asphalt Corp. R2010-1970	2	\$2,400.00	\$217,304.15	\$239,032.68	Adjust ARV manhole and sanitary FM valves to match proposed pavement elevation.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
1	Project #2004516B Belvedere Road and Military Trail Intersection Improvements Engineering & Public Works Districts #2, #6	Kimley-Horn and Associates, Inc. R2006-0170	3	\$13,303.48	Revise Master Plan; Survey and reprographics.
2	Project #2010054 Seminole Colony East Drainage Improvements Engineering & Public Works District #Not Provided	Last Devenport, Inc. R2007-0461	1	\$8,475.65	Dumpster closure reconstruction; FDOT permitting fees.
3	Project #11-104 20" Reclaimed Water Main Extension at Jog Road Water Utilities District #5	Dennis J. Leavy & Associates, Inc. R2011-0177	7	\$6,250.00	Surveying, right-of-way mapping and computer drafting services.
4	Project #11-075 Water Treatment Plant No. 8 High Service Pump Evaluation Water Utilities District #2	Carollo Engineers R2011-0630	1	\$29,280.00	Perform in-situ pump testing to evaluate high service pump performance and make recommendations for pump upgrade, repair, and/or other potential performance enhancements; Develop operational control strategy to allow pumps to operate at peak efficiencies.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
5	Project #11-105 SRWRF Reclaimed Distribution Pumps Upgrade Water Utilities District #5	Hillers Electrical Engineering, Inc. R2008-0532	35	\$18,150.00	Pre-construction meeting; Shop drawing review; Answer RFI's; Modify plans and specifications; Provide 8 site inspections; Prepare punch list; Produce "As Built" drawings.
6	Project #11-105 SRWRF PLC Programming for the Effluent Transfer Pump Station and Injection Wells Water Utilities District #5	Hillers Electrical Engineering, Inc. R2008-0532	38	\$48,492.00	Provide miscellaneous PLC programming for the Effluent Transfer Pump Station and Injection Wells at the Southern Region Water Reclamation Facility.
7	Project #11-102 SRWRF Phase II Electrical System Reliability Improvements Water Utilities District #5	Hillers Electrical Engineering, Inc. R2008-0532	39	\$41,010.00	Provide design, bidding and construction services to connect wells 3W-15 and 3W-16 to the SRWRF electrical grid.
8	Project #11-101 Lake Region UFA New Well Construction Design Phase Services Water Utilities District #6	Mock, Roos & Associates, Inc. R2008-0528	14	\$47,572.00	Prepare construction drawings and specifications for construction of two (2) new UFA wells adjacent to existing raw watermain piping to be completed concurrent with CSA #13 (Well Siting and WUP Modification).

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
9	Project #N/A North Palm Beach County Airport Environmental Permitting Airports District #1	Ricondo & Associates, Inc. R2009-1643	III-10- NCO-R- 006-033	\$6,557.00	Provide services associated with environmental permitting activities for wildlife hazard abatement activities.
10	Project #11534 PBSO Shooting Range @ 20 Mile Bend Facilities Development & Operations District #6	Dunkelberger Engineering & Testing, Inc. R2007-1809	28	\$1,205.00	Permitting and abandonment of the former potable water supply well; Prepare a well completion report for submittal to SFWMD.
11	Project #11211 OSC Reclaimed Water Facilities Development & Operations District #2	Civil Design, Inc. R2010-0576	1	\$13,856.48	Design, approval and construction administration services for conversion of existing irrigation system at the OSC complex to reclaimed water.
12	Project #2011904 Garden Road Bridge - Culvert Engineering & Public Works District #Not Provided	Last Devenport, Inc. R2010-0592	N/A	\$30,991.90	Engineering surveys; Geotechnical engineering; Construction plans; Permitting and design.
13	Project #2011908 CR 707 Bascule Bridge Machine Repairs Engineering & Public Works District #Not Provided	Bridge Design Associates, Inc. R2011-0174	N/A	\$51,557.00	Design of concrete replacement pedestals for the shaft support and main rack pinion gear; Modify main girder and rack supports; Stiffen plates to compensate for lost section properties.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
14	Project #11-027 Morikami Park 16-Inch Reclaimed Water Main Extension Project Water Utilities District #5	Dennis J. Leavy & Associates, Inc. R2011-0177	8	\$23,750.00	Surveying, right-of-way mapping and computer drafting services.
15	Project #05224 Okeeheelee South SFWMD Permit Modifications Facilities Development & Operations District #Not Provided	CH2M Hill, Inc. R94-533D	22	\$6,249.00	Modification of the SFWMD ERP permit for South County Regional Park to utilize mitigation credits from Okeeheelee South Park.
16	Project #11357 Glades Health - A/C Conversion to DX Facilities Development & Operations District #6	Gartek Engineering Corporation R2008-1304	54	\$7,765.00	Site visits; Meetings; Construction documents; Sequence of work necessary to facilitate the conversion of existing HVAC system from rooftop DX to a chilled water system and a new HEPA filtration system.
17	Project #06213 PBC Jail Expansion Program II Facilities Development & Operations District #Countywide	Hellmuth, Obata & Kassabaum, Inc. R2007-0033	26	\$30,796.00	Redesign of Facilities Managements work space in existing kitchen and laundry area located in existing jail.
18	Project #11-110 Watergate MHP Watermain Replacement - Phase II Water Utilities District #5	Ardaman & Associates, Inc. R2008-1425	2	\$1,805.00	Performance of Standard Penetration Test borings and preparation of report.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
19	Project #09211 South County Regional Park Recharge Water Wells Facilities Development & Operations District #5	Miller-Legg & Associates, Inc. R2007-1813	Auth. 3, Supp. 12	\$11,433.00	Construction phase services for recharge well distribution piping association with Recharge Well No. 2 at South County Regional Park.
20	Project #11-110 Watergate Mobile Home Park Phase II - Cad Services Water Utilities District #5	Mathews Consulting, Inc. R2011-0633	1	\$43,680.00	Provide CADD technician services to WUD Engineering.
21	Project #2003507A Congress Avenue / S. of Lantana Road to Lantana Road Intersection Improvements Engineering & Public Works District #3	Alan Gerwig & Associates, Inc. R2011-0173	N/A	\$4,472.00	Review 65%, 96% and 100% plans for proposed footbridge and modifications to existing road bridge plans; Provide comments letter for project.
22	Project #2004507 60 th Street N. / W. of Royal Palm Beach Boulevard to S.R. 7 Extension Engineering & Public Works District #6	K-F Group, Inc. R2005-1455	5	\$32,219.35	Preparation of two sets of Master Plans; Hydraulic survey; Reprographics.
23	Project #2011911 Boca Club Bridge over ICWW - Bent Repair Engineering & Public Works District #Not Provided	Bridge Design Associates, Inc. R2011-0174	N/A	\$15,000.00	Design of temporary steel support system adjacent to existing bents.

**THE FOLLOWING CONSULTANT SERVICE AUTHORIZATIONS WERE APPROVED
BY THE LEAD DEPARTMENTS DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	CSA#	INCREASE (DECREASE) AMOUNT	DESCRIPTION
24	Project #N/A Palm Beach County Park Airport - LNA SWMP Airports District #3	Ricardo & Associates, Inc. R2009-1643	III-10- LNA-R- 006-036, Supp. 2	\$16,331.00	Additional stormwater modeling and nutrient analysis to reflect revised facility development concepts.
25	Project #2003512 45 th Street / Jog Road to E. of Haverhill Road Engineering & Public Works Districts #6, #7	R. J. Behar & Company, Inc. R2011-0175	N/A	\$4,999.92	Evaluate structural integrity of 45 th Street Bridge for its as-built dimensions.

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
1	Project #10-053 Water Treatment Plant No. 2 Fuel Tank Replacement District #2	Globaltech, Inc. R2008-2323	Final	\$5,937.86
2	Project #08-020 SROC Deep Injection Well Repair District #5	Southeast Drilling Services, Inc. R2008-0979	Final	\$25,740.00
3	Project #11-108 Southern Region Pumping Facility (SRPF) Membrane Concentrate Bypass District #5	Globaltech, Inc. R2008-2323	47	\$177,229.00
4	Project #10-051 6" Water Main in 140 th Ave and 55 th Rd District #6	Johnson-Davis, Inc. R2010-1423	Final	\$13,318.41
5	Project #10-072 Distribution System Water Quality Monitoring Construction District #Countywide	Globaltech, Inc. R2008-2323	Final	\$1,878.16
6	Project #11-099 New Tap for CO2 Water Supply at LRWTP District #6	Johnson-Davis, Inc. R2010-1423	6	\$1,512.00
7	Project #11-026 Acme Dairy Road 16" Reclaimed Water Main Extension District #5	AKA Services, Inc. R2010-1422	10	\$180,942.25
8	Project #10-066 WTP 8 Filters 2 & 3 Media Replacement District #6	Globaltech, Inc. R2008-2323	Final	\$13,147.10

**THE FOLLOWING ITEMS WERE APPROVED BY THE WATER UTILITIES DEPARTMENT OR
THE CONTRACT REVIEW COMMITTEE FOR THE CONTINUING CONSTRUCTION CONTRACT/SPECIAL ASSESSMENT PROGRAMS
DURING THE MONTH OF JUNE 2011**

	PROJECT	CONTRACTOR	AUTHORIZATION #	AMOUNT
9	Project #08-056 Two 16" Line Stops District #2	Rangeline Tapping Services, Inc. R2009-1976	Final	\$17,900.00
10	Project #07-209A 10" Force Main in Royal Palm Beach District #6	Johnson-Davis, Inc. R2010-1423	Final	\$6,194.02
11	Project #07-209B 12" Force Main in Royal Palm Beach District #6	Johnson-Davis, Inc. R2010-1423	Final	\$13,184.14