

II. FISCAL IMPACT ANALYSIS

A. Five Year Summary of Fiscal Impact:

| Fiscal Years | 2024 | 2025 | 2026 | 2027 | 2028 |
|--|-------------------------|-----------------|-----------------|-----------------|-----------------|
| Capital Expenditures | <u>\$258,680</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |
| Operating Costs | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |
| External Revenues | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |
| Program Income (County) | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |
| In-Kind Match County | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |
| NET FISCAL IMPACT | <u>\$258,680</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |
| # ADDITIONAL FTE POSITIONS (Cumulative) | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> | <u>0</u> |

Budget Account No.: Fund 4001 Dept. 720 Unit 2521 Object 4615

Is Item Included in Current Budget? Yes X No

Is this item using Federal Funds? Yes No X

Is this item using State Funds? Yes No X

Reporting Category N/A

B. Recommended Sources of Funds/Summary of Fiscal Impact:

One (1) time expenditure from user fees, connection fees and balance brought forward.

C. Department Fiscal Review: *George Salzman*

III. REVIEW COMMENTS

A. OFMB Fiscal and/or Contract Development and Control Comments:

| | |
|---|--|
| <p><u><i>Lore Mente</i></u> 8/14/24 OFMB <i>QA 8/14</i> <i>Att 8/14</i></p> | <p><u><i>Brandy Marshall</i></u> 8/22/24 Contract Development and Control <i>Ind 8/22/24</i></p> |
|---|--|

B. Legal Sufficiency:

[Signature] 8/28/24
Assistant County Attorney

C. Other Department Review:

Department Director

This summary is not to be used as a basis for payment.

WORK AUTHORIZATION NO. 2
Palm Beach County Water Utilities Department
2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract
Resolution No. R2024-0255 Contract Dated March 05, 2024

Project Title: Line Stop Fittings for Emergency Services Part 2

PBCWUD Project No.: 24-022

Contractor: Rangeline Tapping Services, Inc.

Address: 7256 Westport Place, Suite A, West Palm Beach, FL 33413

Budget Line Item No.: 4001-720-2521-4615

District No.: Systemwide

This Work Authorization provides for: Furnishing all materials necessary for multiple specialty Prestressed Concrete Cylinder Pipe (PCCP) line stop fittings for future emergency services on pressurized pipes within the Palm Beach County Water Utilities Department (PBCWUD) service area.

(See ATTACHMENT A for detailed scope of services)

The Contract provides for 0.00% SBE participation, which includes 0.00% MBE participation

This Work Authorization includes 0.00% overall participation which includes, 0.00% MBE participation.

The cumulative SBE participation, including this Work Authorization is 0.00%, which includes 0.00% MBE participation.

1. Services completed by the Contractor to date :

See ATTACHMENT B.

2. Contractor shall begin work within ten (10) calendar days from the issuance of Notice to Proceed (NTP). Execution of the Project will be accomplished as follows from the issuance of the NTP:

Substantial Completion 365 Calendar Days

Final Completion 395 Calendar Days

Liquidated damages will apply as follows:

\$500.00 per day past substantial completion date.

\$250.00 per day past final completion date.

WORK AUTHORIZATION NO. 2
Palm Beach County Water Utilities Department
2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract
Resolution No. R2024-0255 Contract Dated March 05, 2024

Project Title: Line Stop Fittings for Emergency Services Part 2

PBCWUD Project No.: 24-022

3. The compensation to be paid to the Contractor for providing the requested services in accordance with the Contract Bid Prices is \$258,680.00.
4. The Work Authorization does not amend, change, or modify the Contract which remains in full force and effect.
5. All Attachments to this Authorization are incorporated herein and made a part of this Work Authorization.

WORK AUTHORIZATION NO. 2
Palm Beach County Water Utilities Department
2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract
Resolution No. R2024-0255 Contract Dated March 05, 2024

Project Title: Line Stop Fittings for Emergency Services Part 2

PBCWUD Project No.: 24-022

IN WITNESS WHEREOF, this Work Authorization is accepted, subject to the terms, conditions and obligations of the aforementioned Contract.

PALM BEACH COUNTY, A POLITICAL SUBDIVISION OF THE STATE OF FLORIDA

Joseph Abruzzo, Clerk of the Circuit Court
& Comptroller, Palm Beach County

Palm Beach County, Board
of County Commissioners

ATTEST:

Signed: _____

HW

Signed: _____

KB for AB

Maria Sachs, Mayor

Typed Name: _____
Deputy Clerk

(Date)

Approved as to Form and Legal
Sufficiency

RANGELINE TAPPING SERVICES, INC.
(Contractor)

Signed: _____

[Signature]

JOHN RAKOCZY
(Print Name)

Typed Name: Michael W. Jones
County Attorney

(Signature)

[Signature]

PRESIDENT
(Title)

April 24, 2024
(Date)

STATE OF FLORIDA
COUNTY OF PALM BEACH

The foregoing instrument was acknowledged before me by means of physical presence or online notarization, this 24 day of APRIL, 2024, by JOHN RAKOCZY who is personally known to me or has produced _____ as identification.



WANDA SUE SMART
Commission # HH 281188
Expires May 5, 2026

Wanda Sue Smart

Signature of Notary Public - State of Florida)

(Print, Type, or Stamp Commissioned Name of Notary Public)

LIST OF ATTACHMENTS

| | |
|---------------------|---|
| ATTACHMENT A | Scope of Work |
| ATTACHMENT B | Summary and Status of Work Authorizations |
| ATTACHMENT C | Public Construction Bond |
| ATTACHMENT D | Form of Guarantee |
| ATTACHMENT E | Schedule of Bid Items |
| ATTACHMENT F | OEBO Schedule 1 and 2 |
| ATTACHMENT G | Summary of SBE-M/WBE Business Tracking |
| ATTACHMENT H | Location Map |

ATTACHMENT C

PUBLIC CONSTRUCTION BOND – WORK AUTHORIZATION NO. 2

2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract

Resolution No. R2024-0255 Contract Dated March 05, 2024

PROJECT TITLE: Line Stop Fittings for Emergency Services Part 2

PBCWUD PROJECT NO.: 24-022

BOND NUMBER: GM238029

WORK AUTHORIZATION/BOND AMOUNT: \$258,680.00

CONTRACTOR'S NAME: Rangeline Tapping Services, Inc.

CONTRACTOR'S ADDRESS: 7256 Westport Place, Suite A, West Palm Beach, FL 33413

CONTRACTOR'S PHONE: 561 301-6577

SURETY COMPANY: Great Midwest Insurance Company

SURETY'S ADDRESS: 800 Gessner Rd Suite 600, Houston, TX 77024

OWNER'S NAME: PALM BEACH COUNTY

OWNER'S ADDRESS: 8100 Forest Hill Boulevard

West Palm Beach, FL 33413

OWNER'S PHONE: (561) 493-6000

DESCRIPTION OF WORK: Furnishing all materials necessary for future emergency installation of line stops on pressurized pipes.

PROJECT LOCATION: Palm Beach County Water Utilities Dept. Systemwide

LEGAL DESCRIPTION: Palm Beach County Water Utilities Dept. Systemwide

Revised 03-05-24

PUBLIC CONSTRUCTION BOND

This Bond is issued in favor of the County conditioned on the full and faithful performance of the Work Authorization No. 2 to 2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract Contract Resolution No. R2024-0255 dated on March 05, 2024.

KNOW ALL MEN BY THESE PRESENTS: that Contractor and Surety, are held and firmly bound unto

Palm Beach County Board of County Commissioners
301 N. Olive Avenue
West Palm Beach, Florida 33401

as Obligee, herein called County, for the use and benefit of claimant as herein below defined, in the amount of

Two Hundred Fifty-Eight Thousand Six Hundred Eighty Dollars and Zero Cents, \$258,680.00,

for the payment whereof Principal and Surety bind themselves, their heirs, personal representatives, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS,

Principal has by written agreement dated _____, 20____, entered into Work Authorization No. 2 to 2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract Contract Resolution No. R2024-0255 with the County for

Work Authorization Project Name: Line Stop Fittings for Emergency Services Part 2

Work Authorization Project No.: 24-022

Project Description: Furnishing all materials necessary for future emergency installation of line stops on pressurized pipes.

Project Location: Palm Beach County Water Utilities Dept. Systemwide

in accordance with Design Criteria Drawings and Specifications prepared by

Name of Design Firm: Palm Beach County Water Utilities Department

Location of Firm: 8100 Forest Hill Blvd, West Palm Beach, FL 33413

Phone: (561) 493-6000

Fax: (561) 493-6113

which Work Authorization No. 2 to 2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract, Contract Resolution No. R2024-0255 is by reference made a part hereof in its entirety, and is hereinafter referred to as the Work Authorization.

1. THE CONDITION OF THIS BOND is that if Principal:

- a. Performs the Work Authorization dated _____, 20____, between Principal and County for the construction of the above project, the Work Authorization being made a part of this bond by reference, at the times and in the manner prescribed in the Work Authorization; and

Revised 03-05-24

POWER OF ATTORNEY

Great Midwest Insurance Company

KNOW ALL MEN BY THESE PRESENTS, that GREAT MIDWEST INSURANCE COMPANY, a Texas Corporation, with its principal office in Houston, TX, does hereby constitute and appoint:

Dale A. Belis, Marilyn Ann Blome, Donald Bramlage, Edward M. Clark, Christian Collins, F. Danny Gann, David R. Hoover, Jarrett Merlucci, Laura D. Mosholder, Charles J. Nielson, Jessica P. Reno, Audria R. Ward, Edward T. Ward, Kevin Wojtowicz, Richard Zimmerman, Charles D. Nielson, Brett M. Rosenhaus

its true and lawful Attorney(s)-In-Fact to make, execute, seal and deliver for, and on its behalf as surety, any and all bonds, undertakings or other writings obligatory in nature of a bond.

This authority is made under and by the authority of a resolution which was passed by the Board of Directors of GREAT MIDWEST INSURANCE COMPANY, on the 1st day of October, 2018 as follows:

Resolved, that the President, or any officer, be and hereby is, authorized to appoint and empower any representative of the Company or other person or persons as Attorney-In-Fact to execute on behalf of the Company any bonds, undertakings, policies, contracts of indemnity or other writings obligatory in nature of a bond not to exceed Ten Million dollars (\$10,000,000.00), which the Company might execute through its duly elected officers, and affix the seal of the Company thereto. Any said execution of such documents by an Attorney-In-Fact shall be as binding upon the Company as if they had been duly executed and acknowledged by the regularly elected officers of the Company. Any Attorney-In-Fact, so appointed, may be removed in the Company's sole discretion and the authority so granted may be revoked as specified in the Power of Attorney.

Resolved, that the signature of the President and the seal of the Company may be affixed by facsimile on any power of attorney granted, and the signature of the Secretary, and the seal of the Company may be affixed by facsimile to any certificate of any such power and any such power or certificate bearing such facsimile signature and seal shall be valid and binding on the Company. Any such power so executed and sealed and certificate so executed and sealed shall, with respect to any bond of undertaking to which it is attached, continue to be valid and binding on the Company.

IN WITNESS THEREOF, GREAT MIDWEST INSURANCE COMPANY, has caused this instrument to be signed by its President, and its Corporate Seal to be affixed this 11th day of February, 2021.




GREAT MIDWEST INSURANCE COMPANY

BY [Signature] Mark W. Haushill President

ACKNOWLEDGEMENT

On this 11th day of February, 2021, before me, personally came Mark W. Haushill to me known, who being duly sworn, did depose and say that he is the President of GREAT MIDWEST INSURANCE COMPANY, the corporation described in and which executed the above instrument; that he executed said instrument on behalf of the corporation by authority of his office under the By-laws of said corporation.




BY [Signature] Christina Bishop Notary Public

CERTIFICATE

I, the undersigned, Secretary of GREAT MIDWEST INSURANCE COMPANY, A Texas Insurance Company, DO HEREBY CERTIFY that the original Power of Attorney of which the foregoing is a true and correct copy, is in full force and effect and has not been revoked and the resolutions as set forth are now in force.

Signed and Sealed at Houston, TX this _____ Day of _____, 20_____.



BY [Signature] Leslie K. Shaunty Secretary

"WARNING: Any person who knowingly and with intent to defraud any insurance company or other person, files and application for insurance of claim containing any materially false information, or conceals for the purpose of misleading, information concerning any fact material thereto, commits a fraudulent insurance act, which is a crime and subjects such person to criminal and civil penalties.

ATTACHMENT D

FORM OF GUARANTEE

GUARANTEE FOR (Contractor and Surety Name) Rangeline Tapping Services, Inc. and Great Midwest Insurance Company

We the undersigned hereby guarantee that the 2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract, Contract Resolution No. R2024-0255, Contract Dated March 05, 2024, PBCWUD Project No. 24-022, Work Order No. 2, Project Title: Line Stop Fittings for Emergency Services Part 2, Palm Beach County, Florida, which we have constructed and bonded, has been done in accordance with the plans and specifications; that the work constructed will fulfill the requirements of the guaranties included in the Contract Documents. We agree to repair or replace any or all of our work, together with any work of others which may be damaged in so doing, that may prove to be defective in the workmanship or materials within a period of one year from the date of Final Completion of all of the above named work by the County of Palm Beach, State of Florida, without any expense whatsoever to said County of Palm Beach, ordinary wear and tear and unusual abuse or neglect excepted by the County. The date of Final Completion shall be the date set forth on the fully executed and acknowledged Contractor's Certification of Final Completion form. When correction work is started, it shall be carried through to completion.

In the event of our failure to acknowledge notice, and commence corrections of defective work within five (5) calendar days after being notified in writing by the Board of County Commissioners, Palm Beach County, Florida, we, collectively or separately, do hereby authorize Palm Beach County to proceed to have said defects repaired and made good at our expense and we will honor and pay the costs and charges therefore upon demand.

County and Contractor agree that the provisions of Florida Statute Chapter 558 shall not apply to this Contract/Agreement.

SEAL AND NOTARIAL ACKNOWLEDGMENT OF SURETY

Rangeline Tapping Services, Inc.

(Contractor)

By: _____
(Signature)




JOHN RAKOCZY
(Print Name)

Great Midwest Insurance Company

(Surety)

By: Brett Rosenhaus
(Signature)



(Seal)
Brett Rosenhaus, Attorney-in-Fact
(Print Name)

POWER OF ATTORNEY

Great Midwest Insurance Company

KNOW ALL MEN BY THESE PRESENTS, that GREAT MIDWEST INSURANCE COMPANY, a Texas Corporation, with its principal office in Houston, TX, does hereby constitute and appoint:

Dale A. Belis, Marilyn Ann Blome, Donald Bramlage, Edward M. Clark, Christian Collins, F. Danny Gann, David R. Hoover, Jarrett Merlucci, Laura D. Mosholder, Charles J. Nielson, Jessica P. Reno, Audria R. Ward, Edward T. Ward, Kevin Wojtowicz, Richard Zimmerman, Charles D. Nielson, Brett M. Rosenhaus

its true and lawful Attorney(s)-In-Fact to make, execute, seal and deliver for, and on its behalf as surety, any and all bonds, undertakings or other writings obligatory in nature of a bond.

This authority is made under and by the authority of a resolution which was passed by the Board of Directors of GREAT MIDWEST INSURANCE COMPANY, on the 1st day of October, 2018 as follows:

Resolved, that the President, or any officer, be and hereby is, authorized to appoint and empower any representative of the Company or other person or persons as Attorney-In-Fact to execute on behalf of the Company any bonds, undertakings, policies, contracts of indemnity or other writings obligatory in nature of a bond not to exceed Ten Million dollars (\$10,000,000.00), which the Company might execute through its duly elected officers, and affix the seal of the Company thereto. Any said execution of such documents by an Attorney-In-Fact shall be as binding upon the Company as if they had been duly executed and acknowledged by the regularly elected officers of the Company. Any Attorney-In-Fact, so appointed, may be removed in the Company's sole discretion and the authority so granted may be revoked as specified in the Power of Attorney.

Resolved, that the signature of the President and the seal of the Company may be affixed by facsimile on any power of attorney granted, and the signature of the Secretary, and the seal of the Company may be affixed by facsimile to any certificate of any such power and any such power or certificate bearing such facsimile signature and seal shall be valid and binding on the Company. Any such power so executed and sealed and certificate so executed and sealed shall, with respect to any bond of undertaking to which it is attached, continue to be valid and binding on the Company.

IN WITNESS THEREOF, GREAT MIDWEST INSURANCE COMPANY, has caused this instrument to be signed by its President, and its Corporate Seal to be affixed this 11th day of February, 2021.




GREAT MIDWEST INSURANCE COMPANY

BY [Signature]
Mark W. Haushill
President

ACKNOWLEDGEMENT

On this 11th day of February, 2021, before me, personally came Mark W. Haushill to me known, who being duly sworn, did depose and say that he is the President of GREAT MIDWEST INSURANCE COMPANY, the corporation described in and which executed the above instrument; that he executed said instrument on behalf of the corporation by authority of his office under the By-laws of said corporation.



BY [Signature]
Christina Bishop
Notary Public

CERTIFICATE

I, the undersigned, Secretary of GREAT MIDWEST INSURANCE COMPANY, A Texas Insurance Company, DO HEREBY CERTIFY that the original Power of Attorney of which the foregoing is a true and correct copy, is in full force and effect and has not been revoked and the resolutions as set forth are now in force.

Signed and Sealed at Houston, TX this 26th Day of July, 20 24



BY [Signature]
Leslie K. Shaunty
Secretary

WARNING: Any person who knowingly and with intent to defraud any insurance company or other person, files and application for insurance of claim containing any materially false information, or conceals for the purpose of misleading, information concerning any fact material thereto, commits a fraudulent insurance act, which is a crime and subjects such person to criminal and civil penalties.



April 30, 2024

Rangeline Tapping Services, Inc.
7256 Westport Place, Suite A
West Palm Beach, FL 33413

RE: Palm Beach County, as Obligee
Line Stop Fittings for Emergency Services Part 2, WA #2, Project #24-022, as Project
Bond No. GM238029

Dear Ladies and Gentlemen:

Please supply us with the following information for the above captioned final bond:

Executed Contract with Date: X _____

This letter gives Rangeline Tapping Services, Inc., as Principal, and/or the Palm Beach County, as Obligee, the authority to date the Public Construction Bond and Power of Attorney with the contract date and date the Form of Guarantee upon substantial completion. The contract date MAY BE THE SAME date as the execution of the bond or PRIOR to the execution date of the bonds.

We will forward this information onto your surety company upon our receipt. Please return as soon as possible.

Thank you for your cooperation.

Sincerely,

A handwritten signature in black ink, appearing to read 'Brett Rosenhaus', with a long, sweeping underline.

Brett M. Rosenhaus
Florida Licensed Agent

ATTACHMENT E
SCHEDULE OF BID ITEMS

Palm Beach County Water Utilities Department

2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract

Contract Resolution No. R2024-0255 Contract Dated March 05, 2024

Work Authorization No.: 2

Contractor Name: Rangeline Tapping Services, Inc.

Project Name: Line Stop Fittings for Emergency Services Part 2

PBCWUD Project No.: 24-022

| NO. | BID ITEM | QTY. | UNIT | LABOR UNIT PRICE | MATERIAL UNIT PRICE | TOTAL UNIT PRICE | TOTAL ITEM |
|---|---|-------|------|------------------|---------------------|------------------|---------------------|
| 102 | 36"x4" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245I below | 2 | Each | \$0.00 | \$21,658.00 | \$21,658.00 | \$43,316.00 |
| 111 | 36"x24" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245A below | 2 | Each | \$0.00 | \$27,006.00 | \$27,006.00 | \$54,012.00 |
| 113 | 42"x4" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245J below | 1 | Each | \$0.00 | \$31,167.00 | \$31,167.00 | \$31,167.00 |
| 122 | 42"x24" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245B below | 1 | Each | \$0.00 | \$35,516.00 | \$35,516.00 | \$35,516.00 |
| 125 | 48"x4" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245K below | 1 | Each | \$0.00 | \$34,953.00 | \$34,953.00 | \$34,953.00 |
| 136 | 48"x36" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245C below | 1 | Each | \$0.00 | \$43,404.00 | \$43,404.00 | \$43,404.00 |
| 138 | 54"x4" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245L below | 1 | Each | \$0.00 | \$40,271.00 | \$40,271.00 | \$40,271.00 |
| 149 | 54"x36" Epoxy-Coated STL. MJ Tapping Sleeve (For PVC/DIP/CIP/AC). See Item 245D below | 1 | Each | \$0.00 | \$49,991.00 | \$49,991.00 | \$49,991.00 |
| 152 | 24"x4" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245M below | 1 | Each | \$0.00 | \$4,543.00 | \$4,543.00 | \$4,543.00 |
| 162 | 30"x16" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245E below | 1 | Each | \$0.00 | \$7,861.00 | \$7,861.00 | \$7,861.00 |
| 166 | 36"x4" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245N below | 1 | Each | \$0.00 | \$5,319.00 | \$5,319.00 | \$5,319.00 |
| 175 | 36"x24" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245F below | 1 | Each | \$0.00 | \$13,551.00 | \$13,551.00 | \$13,551.00 |
| 177 | 42"x4" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245O below | 1 | Each | \$0.00 | \$5,658.00 | \$5,658.00 | \$5,658.00 |
| 179 | 42"x8" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245P below | 1 | Each | \$0.00 | \$7,537.00 | \$7,537.00 | \$7,537.00 |
| 186 | 42"x24" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245G below | 1 | Each | \$0.00 | \$17,623.00 | \$17,623.00 | \$17,623.00 |
| 188 | 42"x36" Epoxy-Coated STL. Tapping Sleeve (For PCCP). See Item 245H below | 1 | Each | \$0.00 | \$32,708.00 | \$32,708.00 | \$32,708.00 |
| 247 | Allowance for Miscellaneous Items | -6.75 | Each | \$25,000.00 | \$0.00 | \$25,000.00 | -\$168,750.00 |
| Total Calculated BID (Bid Item Nos. 1-247) | | | | | | | \$258,680.00 |

Revised 03-05-24

| Miscellaneous Items (See Item 247 Above): | | | | | | | |
|--|---|-------------|-------------|-------------------------|----------------------------|-------------------------|-------------------|
| NO. | BID ITEM | QTY. | UNIT | LABOR UNIT PRICE | MATERIAL UNIT PRICE | TOTAL UNIT PRICE | TOTAL ITEM |
| 245A | 36"x24" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for DIP. <u>Item 111</u> | 2 | Each | \$0.00 | -\$11,881.00 | -\$11,881.00 | -\$23,762.00 |
| 245B | 42"x24" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for DIP. <u>Item 122</u> | 1 | Each | \$0.00 | -\$18,701.00 | -\$18,701.00 | -\$18,701.00 |
| 245C | 48"x36" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for DIP. <u>Item 136</u> | 1 | Each | \$0.00 | -\$16,529.00 | -\$16,529.00 | -\$16,529.00 |
| 245D | 54"x36" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for DIP. <u>Item 149</u> | 1 | Each | \$0.00 | -\$21,246.00 | -\$21,246.00 | -\$21,246.00 |
| 245E | 24"x16" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for PCCP. <u>Item 162</u> | 1 | Each | \$0.00 | \$6,154.00 | \$6,154.00 | \$6,154.00 |
| 245F | 36"x24" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for PCCP. <u>Item 175</u> | 1 | Each | \$0.00 | \$10,634.00 | \$10,634.00 | \$10,634.00 |
| 245G | 42"x24" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for PCCP. <u>Item 186</u> | 1 | Each | \$0.00 | \$10,892.00 | \$10,892.00 | \$10,892.00 |
| 245H | 54"x36" Epoxy-Coated Line Stop Fitting with 304 Stainless Steel Hardware (Line Stop Fittings w/Completion Flanges & Blind Flange Kits) for PCCP. <u>Item 188</u> | 1 | Each | \$0.00 | \$13,582.00 | \$13,582.00 | \$13,582.00 |
| 245I | 36"x2" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 102</u> | 2 | Each | \$0.00 | -\$19,688.00 | -\$19,688.00 | -\$39,376.00 |
| 245J | 42"x4" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 113</u> | 1 | Each | \$0.00 | -\$24,747.00 | -\$24,747.00 | -\$24,747.00 |
| 245K | 48"x4" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 125</u> | 1 | Each | \$0.00 | -\$25,563.00 | -\$25,563.00 | -\$25,563.00 |
| 245L | 54"x4" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 138</u> | 1 | Each | \$0.00 | -\$29,246.00 | -\$29,246.00 | -\$29,246.00 |
| 245M | 24"x2" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 152</u> | 1 | Each | \$0.00 | -\$2,883.00 | -\$2,883.00 | -\$2,883.00 |
| 245N | 36"x2" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 166</u> | 1 | Each | \$0.00 | -\$2,874.00 | -\$2,874.00 | -\$2,874.00 |
| 245O | 42"x4" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 177</u> | 1 | Each | \$0.00 | -\$2,048.00 | -\$2,048.00 | -\$2,048.00 |

Revised 03-05-24

| | | | | | | | |
|---|---|---|------|--------|-------------|-------------|---------------|
| 245P | 54"x4" Epoxy-Coated Ductile Iron/Carbon Steel Clown Down Saddles with 304 Stainless Steel Dual Straps Hardware (JCM 406 Blowdown Saddles/Corp and JCM 418 Blowdown Saddles w/ 440 Line Stop Outlets) for DIP. <u>Item 179</u> | 1 | Each | \$0.00 | -\$3,037.00 | -\$3,037.00 | -\$3,037.00 |
| Total Miscellaneous Items (Item 247=A) | | | | | | | -\$168,750.00 |
| Quantity for Miscellaneous Items (=A/\$25,000.00) | | | | | | | -6.75 |
| Total Price in Words: | | | | | | | |
| Two Hundred Fifty-Eight Thousand Six Hundred Eighty Dollars and Zero Cents | | | | | | | |

Revised 03-05-24

ATTACHMENT F

OEBO SCHEDULE 1

Office of Equal Business Opportunity Compliance Programs

OEBO SCHEDULE 1

Line Stop Fittings for Emergency Services Part 2

SOLICITATION/PROJECT/BID NAME: _____

SOLICITATION/PROJECT/BID NO.: 24-022

SOLICITATION OPENING/SUBMITTAL DATE: March 5, 2024

COUNTY DEPARTMENT: Water Utilities Department

Section A PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY THE PRIME CONTRACTOR/CONSULTANT* ON THE PROJECT:

NAME OF PRIME RESPONDENT/BIDDER: Rangeline Tapping Services, Inc. ADDRESS: 7256 Westport Place, Suite A, West Palm Beach, FL 33413

CONTACT PERSON: Maxx Moore PHONE NO.: (561) 301-6577 E-MAIL: Maxx@Rangeline.com

PRIME'S DOLLAR AMOUNT OR PERCENTAGE OF WORK: \$258,680.00

*SMWBE Prime's must include their percentage or dollar amount in the Total Participation line under section B.

Non-SBE MBE WBE SBE

Section B PLEASE LIST THE DOLLAR AMOUNT OR PERCENTAGE OF WORK TO BE COMPLETED BY ALL SUBCONTRACTORS/SUBCONSULTANTS ON THE PROJECT BELOW:

| Subcontractor/Sub consultant Name | (Check all Applicable Categories) | | | | DOLLAR AMOUNT OR PERCENTAGE OF WORK | | | | | |
|-----------------------------------|-----------------------------------|--------------------------|--------------------------|--------------------------|-------------------------------------|----------|-------|-----------|-------|-------|
| | Non-SBE | MBE | WBE | SBE | Black | Hispanic | Women | Caucasian | Asian | Other |
| | | Minority Business | Women Business | Small Business | | | | | | |
| 1. N/A | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | _____ | _____ | _____ | _____ | _____ | _____ |
| 2. | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | _____ | _____ | _____ | _____ | _____ | _____ |
| 3. | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | _____ | _____ | _____ | _____ | _____ | _____ |
| 4. | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | _____ | _____ | _____ | _____ | _____ | _____ |
| 5. | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | _____ | _____ | _____ | _____ | _____ | _____ |

(Please use additional sheets if necessary)

Total _____

Total Bid/Offer Price \$ \$258,680.00

Total Certified S/M/WBE Participation \$ \$0.00

I hereby certify that the above information is accurate to the best of my knowledge: John Rakoczy President
 Name & Authorized Signature Title

- Note:**
- The amount listed on this form for a Subcontractor/sub consultant must be supported by price or percentage listed on the properly executed Schedule 2 or attached signed proposal.
 - Only those firms certified by Palm Beach County at the time of solicitation due date are eligible to meet the established OEBO Affirmative Procurement Initiative (API). Please check the applicable box and list the dollar amount or percentage under the appropriate demographic category.
 - Modification of this form is not permitted and will be rejected upon submittal.

ATTACHMENT F

OEBO SCHEDULE 2

(Non Applicable)

Office of Equal Business Opportunity Compliance Programs

ATTACHMENT G

Palm Beach County Water Utilities Department

2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract


Resolution No. R2024-0255 Contract Dated March 05, 2024

SUMMARY OF SBE-M/WBE BUSINESS TRACKING


| Master Contract Goals | SBE: <u>0.00%</u> |
|---|------------------------------|
| Current Proposal | |
| Value of Authorization No. <u>2</u> | \$258,680.00 |
| Value of SBE-M/WBE Letters of Intent | \$0.00 |
| Actual Percentage | 0.00% |
| Signed/Approved Authorizations | |
| Total Value of Authorizations | \$0.00 |
| Total Value of SBE-M/WBE Signed Subcontractors | \$0.00 |
| Actual Percentage | 0.00% |
| Signed/Approved Authorizations Plus Current Proposal | |
| Total Value of Authorization | \$258,680.00 |
| Total Value of Subcontractors & Letters of Intent | \$0.00 |
| Actual Percentage | 0.00% |

Revised 03-05-24

ATTACHMENT H
Location Map
PBCWUD Project No. 24-022



PALM BEACH COUNTY WATER UTILITIES DEPARTMENT OPERATIONAL AND LEGAL SERVICE AREA (SA) 2024



**PBCWUD PROJECT No. 24-022
AGENDA ITEM
ATTACHMENT 2
LOCATION MAP**



Authored by: PBCWUD GIS Analyst Date: 3/29/2024 9:17 AM
Project: Other Services/Service Area Maps



**PBCWUD PROJECT No. 24-022
AGENDA ITEM
ATTACHMENT 3
EBIX COMPLIANCE SUMMARY REPORT**

**Palm Beach County
Compliance Summary Report**

| Vendor Number | Vendor Name | AM Best Rating | Insurance Carrier | Policy # | Eff. Date | Exp. Date | Coverage | Contract Number | Contract Name |
|---------------|----------------------------------|----------------|--|--------------------|-----------|-----------|----------------------|-----------------|---|
| DX00002688 | Rangeline Tapping Services, Inc. | Modified | Compliant | | | | | 23-047 | 2024 Pipeline Wet Tap and Line Stops Continuing Construction Contract |
| | | Ag , XV | Transportation Insurance Company | BUA7012367744 | 5/4/2024 | 5/4/2025 | Auto Liability | | |
| | | Ap , XV | The North River Insurance Company | 5228128872 | 5/4/2024 | 5/4/2025 | Excess Liability | | |
| | | Ag , XV | Transportation Insurance Company | CUE7012367730 | 5/4/2024 | 5/4/2025 | Excess Liability | | |
| | | Ag , XV | The Continental Insurance Company | 7012367758 | 5/4/2024 | 5/4/2025 | General Liability | | |
| | | A++g , XV | Travelers Property Casualty Company of America | QT6605N308218TIL24 | 5/4/2024 | 5/4/2025 | Installation Floater | | |

Risk Profile : Standard - Construction Services

Required Additional Insured : Palm Beach County Board of County Commissioners

Ownership Entity :